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Mortar batching plant - Earls Court site – Development 
Option (Site Wide)

The potential mortar batching plant has been indicated for 
all levels of phasing in the site wide development option. 
This currently encompasses three location changes as the 
site is built out. At first the allocated location is EC1 for the 
first parts of construction.

As construction progresses the location of the batch plant is anticipated to change after  
approximately year 5.

The batch plant moves again as this year is built out around approximately year 10
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In turn, this part of the site is developed after a further 2 years leading to a move to a final location.

The locations given for this plant are indicative but do demonstrate how waste reduction techniques have 
been built into planning and phasing at a high level of the scheme.
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Appendix D: Soil Hospital Proposals

As part of the Earls Court Site waste strategy a specific 
area will be set aside at all stages for a soil hospital should 
this be required. This will allow for the treatment of suitable 
contaminated land excavated as part of the Earls Court Site 
Masterplan. Once treated soil can potentially be re-used on 
site or transferred off site for re-use at another location. 
This material is then no longer sent to landfill for disposal. 

Because of the bulky nature of soil, and the requirements of 
its treatment which may require a defined period of storage 
(e.g. bio-remediation) it has been sought to minimise the 
movement of the soil hospital any construction stages.

Soil Hospital – Development Proposal (RBKC)

A soil hospital remains proposed for the smaller development 
option. Because the scope of this scheme is reduced it 
has been possible to position this in one location to cover 
the early phases of construction. This is indicated in the  
figure below. 
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Soil Hospital – Development Proposal (Site wide)

For the larger development proposal two locations have been identified to 
cover the main construction activity. The first is indicated above, towards 
the centre of the development. This location is anticipated to be available 
for the first part of demolition and construction. It is estimated that after year 
7 this location will start to be built out, therefore the potential soil hospital 
is anticipated to move to the north of the Masterplan for the second part of 
construction, as indicated below. The storage and transfer of this material will 
be undertaken in line with all relevant environmental legislation and guidance.

Soil Hospital – Summary

From the above it can be seen that substantial efforts have been made 
to facilitate and maximise the re-use of suitable material on-site for both 
development proposals. This has formed a core part of planning in the 
phasing strategy for both options to minimise the disposal of waste via landfill.
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